
 

____________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in 
the agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Aurelia Bethea at (916) 445-9694 or e-mail to aurelia.bethea@dof.ca.gov 
five days prior to the meeting. 

 
 
 
 
 
 

NOTICE OF MEETING 

STATE PUBLIC WORKS BOARD 

Wednesday, August 13, 2014, at 10:00 a.m. in 
Room 113, State Capitol, Sacramento, California 

 
 
 
 

AGENDA 

I.  Roll Call 

II.  Approval of minutes from the  July 18, 2014 meeting 

III.  Consent Items Page  2 

IV.  Action Item Page 23 

V.  Reportables Page 34 
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CONSENT ITEMS 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
NEW YREKA COURTHOUSE   
SISKIYOU COUNTY  
AOC Facility Number: 47-H1  
 
 
Authority: Sections 70371.5 and 70371.7 of the Government Code   
 Chapter 20, Statutes of 2013, Item 0250-301-3138 (8) 
 Chapter 25, Statutes of 2014, Item 0250-301-3138 (10) 
   

 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

Administrative Office of the Courts 
New Yreka Courthouse 

Siskiyou County 
 

Action Requested 

If approved, the requested action will approve preliminary plans. 
 
Scope Description 

This project is within scope.  The authorized scope for this project includes construction of a 
new-five courtroom, 67,459 program gross square feet courthouse in the City of Yreka, Siskiyou 
County.  The project will consolidate court operations from two other facilities and will relieve the 
current space shortfall, increase security, and replace inadequate and obsolete facilities in 
Siskiyou County.     
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Funding and Cost Verification 

This project is within cost.  A total of $9,321,000 has been appropriated for this project.  
Based on the completed preliminary plans, the estimated total project costs are consistent with 
the authorized project costs as shown below:  
 
$66,215,000 total authorized project costs 

$66,215,000 total estimated project costs 

$  4,803,000 project costs previously allocated : $1,526,000 acquisition and $3,277,000 
preliminary plans 

$61,412,000 project costs to be allocated: $4,518,000 working drawings and $56,894,000 
construction ($48,677,000 contract, $2,487,000 contingency, $1,174,000 A&E, 
and $4,556,000 other) 

  
CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 18, 2011, and the 35-day 
statute of limitations expired on June 21, 2011, without challenge. 
 
Real Estate Due Diligence 

A Preliminary Real Estate Due Diligence letter for this project was completed on July 21, 2014, 
and no issues that would adversely affect the quiet use and enjoyment of the project were 
identified. 
 
Project Schedule 

Approve preliminary plans August 2014 
Complete working drawings November 2015 
Start construction August 2016 
Complete construction May 2018 
 
 
Staff Recommendation:  Approve preliminary plans.  
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CONSENT ITEMS 

CONSENT ITEM—2 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA HEALTH CARE FACILITY 
INFILL PROJECT 
SAN JOAQUIN COUNTY 
 
Authority: Sections 15819.40(a) and (c) and 15819.401 - 15819.404 of the 

Government Code 
 
 
Consider recognizing a scope change 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
Department of Corrections and Rehabilitation 
California Health Care Facility, Infill Project 

San Joaquin County 
 
Action Requested 

If approved, the requested action would recognize a scope change. 
 
Scope Description 

This project is not within scope. This project designed and constructed an approximately 
1.2 million square feet, fully autonomous institution for adult male inmate patients with serious or 
chronic medical and mental health needs.  Inmate housing includes space for a total of 
approximately 1,800 inmates, including Medical-High Acuity, Medical-Low Acuity, Mental 
Health-Intermediate Care Facility-High Custody, Mental Health-Acute Psychiatric, Mental Health 
Crisis Bed, and permanent work crew inmates.  The facility is enclosed in a secure perimeter 
that includes a lethal electrified fence, guard towers, and two controlled entry points. 



-5- 
SPWB August 13, 2014 Agenda w/Analysis 

 

 
The CHCF project consists of the design and construction of a complex with 37 single story 
buildings including various housing units, a central facility shared services treatment building, 
administration building, main kitchen, central utility plant, main warehouse, plant maintenance 
shops, and various support buildings.  This project also includes approximately 2,000 parking 
spaces.  CHCF began housing inmates in July 2013. 
 
CDCR is requesting a scope change to address operational concerns that have arisen since 
activation of the facility due to inadequate visiting space.  The existing visiting area is 
approximately 2,400 square feet with capacity for approximately 120 people, and consists of 
one large space that cannot be appropriately subdivided to address the safety of the inmate 
populations.  This has limited the number of inmates that can receive visits on a regular basis. 
This situation will be further impacted when CHCF and the adjacent DeWitt Nelson Correction 
Annex (DNCA), located adjacent to CHCF, are both fully occupied. 
 
CDCR is proposing to construct an additional standalone, 12,000 square feet visiting building at 
CHCF that contains two separate visiting areas, as well as reception and children’s play areas.  
With this building, the CHCF/DNCA complex will feature three separate visiting areas with 
combined capacity of approximately 500 people at any given time.  Based on design bed 
capacity of CHCF and DNCA, the number of inmates that are eligible for visiting is expected to 
be approximately 2,850, which consists of the total design bed capacity minus the mental health 
crisis bed capacity.  Having three separate visiting areas will provide adequate flexibility to 
handle all the visiting needs of inmates at the CHCF/DNCA complex. 
 
The estimated cost of design and construction of this new visiting building is approximately 
$8,500,000, which can be financed within the existing project authority.  It is anticipated that the 
proposed visiting building will be completed by June 2015 with minimal impact on existing 
operations at the CHCF. 
 
On July 23, 2014, the Department of Finance notified the chairs of the Joint Legislative Budget, 
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve 
this scope change, and the 20-day notice period expired without any adverse comments. 
 
Funding and Cost Verification 

This project is within cost.  On June 14, 2010, the State Public Works Board took an action 
allocating $906,356,000 of the $1,006,369,000 lease revenue authority appropriated in Section 
15819.403(a) of the Government Code to complete design and construction of this project.  
Subsequent to this action, on March 9, 2012 the Board approved an action that recognized 
revised project costs for this project in the amount of $839,511,000.  CDCR is requesting to 
redirect approximately $8,500,000 of existing project authority to fund the additional work 
associated with this scope change, as detailed below. 
 
$839,511,000 total authorized project costs 

$839,811,000 total estimated project costs 

$  13,424,000 project costs previously allocated (site cleanup, design-bid-build):  $780,000 
preliminary plans, $579,000 working drawings, and $12,065,000 construction 
($10,801,000 contract, $279,000 A&E, and $985,000 other project costs)  

$826,087,000 project costs previously allocated  (design-build):  $22,310,000 performance 
criteria and concept drawing, and $803,777,000 design-build ($645,165,000 
contract, $32,100,000 contingency, $19,241,000 A&E, $61,170,000 other 
project costs, $45,865,000 agency retained items), and $236,000 potential 
project savings 
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$  0 net project cost to be redirected (design-build):  a decrease of $3,461,000 
performance criteria and concept drawing phase and a net increase of 
$3,461,000 design-build (an increase of $6,870,000 contract and $343,000 
contingency, and a decrease of $3,212,000 other project costs and $227,000 
agency retained items), and $6,502,000 potential project savings 

 
CEQA 

A Notice of Determination was filed with the State Clearinghouse on October 19, 2009.  A legal 
challenge was raised before the statute of limitations for this item expired on 
November 18, 2009.  However, the challenge was resolved through a settlement agreement on 
June 11, 2010. 

 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on July 20, 2011, and no issues 
that would adversely affect the quiet use and enjoyment of the project were identified. 
 
Project Schedule 

Approve preliminary plans 
Phase I site cleanup September 2010 
Phase II site cleanup December 2010 
Complete working drawings 
Phase I site cleanup October 2010 
Phase II site cleanup January 2011 
Approve performance criteria and concept drawings 
Design-Build Phase I December 2010 
Design-Build Phase II January 2011 
Start construction 
Phase I site cleanup October 2010 
Phase II site cleanup January 2011 
Design-Build Phase I June 2011 
Design-Build Phase II July 2011 
Complete construction July 2013 
 
 
Staff Recommendation: Recognize a scope change. 
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CONSENT ITEMS 

CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
CALIFORNIA CORRECTIONAL INSTITUTION 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
KERN COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401 - 15814.404 of the 

Government Code 
 
 
Consider: 

a) recognizing a scope change 

b) approving an augmentation $4,480,000 

 (0.50 percent of appropriation) 

 (0.91 percent cumulative) 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
 Department of Corrections and Rehabilitation 

California Correctional Institution  
Health Care Facility Improvement Project 

Kern County 
 
Action Requested 

If approved, the requested action would recognize a scope change and approve an 
augmentation. 
 
Scope Description 

This project is not within scope. The health care facility improvement project at California 
Correctional Institution (CCI) will support CCI's operation as a Basic institution as part of the 
California Department of Corrections and Rehabilitation (CDCR) Health Care Facility 
Improvement Program (HCFIP) strategy to address statewide prison health care system 
deficiencies. This project includes the design and construction of a new Facility E primary care 
clinic, a new pharmacy and lab, Facilities A and D primary care clinic renovations, Facility B 
primary care and specialty care clinic renovation, and Facility C primary care clinic renovation 
and addition. 
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CDCR is requesting a scope change to the CCI HCFIP project to build a new standalone 
Facility D primary care clinic instead of renovating the existing clinic and including the necessary 
medication distribution room for Facility D in this new building.  Correspondingly, CDCR is also 
requesting a scope change to the SWMD project to delete the Facility D medication distribution 
room renovation sub-project at CCI.  As design progressed concurrently for the Facility D clinic 
renovation within the CCI HCFIP project and the Facility D medication distribution room 
renovation within the SWMD project, it became apparent that there were significant hazardous 
materials abatement mitigations that would heavily impact existing clinic operations and 
construction phasing activities in both projects.  CDCR reported that the majority of occupants in 
the building would need to be evacuated for several months while the renovation areas were 
zoned off from other areas of the building, further adding to the cost of renovation because of 
the need to provide temporary facilities during the renovation for the continuous operation.  As 
such, it was determined to be more cost effective to build a new standalone Facility D primary 
care clinic and include a medication distribution room in this building because it mitigates the 
cost of construction phasing, staff relocation and disruption of services. 
 
Based on a revised estimate prepared in association with the completion of preliminary plans 
and this scope change request outlined above for the CCI HCFIP project, the total project cost 
is now $23,868,000, which is an increase of $4,480,000.  The cost impact of the scope change 
to the CCI HCFIP project is $2,203,000, and the additional $2,277,000 increase in project cost 
is a result of project refinements identified during the development of preliminary plans.  The 
magnitude of this increase is attributable to the need for more extensive mechanical, electrical, 
and plumbing work, as well as the cost to upgrade existing fire alarm systems to meet fire and 
life safety code requirements. 
 
On July 24, 2014, the Department of Finance notified the chairs of the Joint Legislative Budget, 
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve the 
scope change, and the 20-day notice period expired without any adverse comments. 
 
Funding and Cost Verification 

This project is not within cost.  On September 13, 2013, the Board took an action allocating 
$19,388,000 of the $900,419,000 lease revenue bond financing authority appropriated in 
section 15819.403(a) of the Government Code to complete design and construction for this 
project.  A revised project cost estimate was prepared in association with the scope change and 
completion of the preliminary plans.  Based on this new estimate, the current total estimated 
project cost is $23,868,000, which is an increase of $4,480,000. CDCR is requesting an 
augmentation in the amount of $4,480,000 to cover this cost increase for the project. 

 
$19,388,000 total authorized project costs 

$23,868,000 total estimated project costs 

$19,388,000 project costs previously allocated:  $1,167,000 preliminary plans, $1,199,000 
working drawings, and $17,022,000 construction ($11,289,000 contract, $677,000 
contingency, $993,000 A&E, $1,283,000 other project costs, and $2,780,000 
agency retained items) 

$ 4,480,000 augmentation request:  a decrease of $296,000 preliminary plans, and an 
increase of $88,000 working drawings and $4,688,000 construction ($4,416,000 
contract, $265,000 contingency and $8,000 other project costs, and a decrease of 
$1,000 agency retained items) 
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CEQA 

A Notice of Exemption was filed with the State Clearinghouse on May 12, 2014, and the statute 
of limitations expired on June 16, 2014, without challenge. 
 
Real Estate Due Diligence 

Real estate due diligence review was completed for this facility in July 2013, and no issues that 
would adversely affect the quiet use and enjoyment of this project were identified. 

 

Project Schedule 

Approve preliminary plans July 2014 
Complete working drawings January 2015 
Start construction  May 2015 
Complete construction November 2016 
 
 
Staff Recommendation: Recognize a scope change and approve an augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
STATEWIDE 
MEDICATION DISTRIBUTION IMPROVEMENTS 
VARIOUS COUNTIES 
 
Authority: Section 28(a) of Chapter 7, Statutes of 2007 
 Section 7050 of the Penal Code 
 
 
Consider: 

a) recognizing a scope change 

b) recognizing revised project costs 

c) approving an augmentation $2,034,000 

 (0.67 percent of appropriation) 

 (0.67 percent cumulative) 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

Statewide 
Medication Distribution Improvements 

Various Counties 
 
Action Requested 

If approved, the requested action would recognize a scope change and revised project 
costs, and approve an augmentation. 
 
Scope Description 

This project is not within scope. The Statewide Medication Distribution Improvements 
(SWMD) project will remedy existing deficiencies in the medication distribution space and 
services at 22 institutions—consisting of 17 Basic Care institutions, four Reception Center 
Institutions, and one Intermediate Care Institution—as part of the CDCR Health Care Facility 
Improvement Program (HCFIP) strategy to address statewide prison health care system 
deficiencies. 
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The scope of work at each institution may include a combination of renovation and new 
construction to provide medication distribution improvements including, as needed, security 
upgrades to ensure safe storage of medications; heating, ventilation and air conditioning 
components; electrical improvements; casework, lighting and sinks for medication preparation; 
injection rooms and windows; medication distribution windows; data and telecommunications 
connectivity; and inmate drinking fountains. 
 
The SWMD project consists of 142 sub-projects across 22 institutions, including 10 sub-projects 
at CCI.  One of those sub-projects is the renovation of the existing Facility D medication 
distribution room.  CDCR is requesting a scope change to delete this Facility D medication 
distribution room sub-project at CCI. Correspondingly, CDCR is requesting a scope change to 
the CCI HCFIP project to build a standalone Facility D primary care clinic instead of renovating 
the existing clinic and add a new medication distribution room to the project.  As design 
progressed concurrently for the Facility D medication distribution room renovation within the 
SWMD project and the Facility D primary care clinic renovation within the CCI HCFIP project, it 
became apparent that there were significant hazardous materials abatement mitigations at 
Facility D that would heavily impact existing clinic operations and construction phasing activities 
in both projects.  CDCR reported that the majority of occupants in the building would need to be 
evacuated for several months while the renovation areas were zoned off from other areas of the 
building, further adding to the cost of renovation because of the need to provide temporary 
facilities during the renovation for the continuous operation.  As such, it was determined to be 
more cost effective to build a new standalone Facility D primary care clinic and include a 
medication distribution room in this building because it mitigates the cost of construction 
phasing, staff relocation and disruption of services. 
 
The cost impact of removing this CCI project from the SWMD project is a decrease of 
approximately $232,000.  However, based on a revised estimate prepared in association with 
this scope change and the completion of working drawings, the total project cost is $43,178,000, 
which is a total increase of $11,046,000.  This cost increase is result of savings in both the 
preliminary plans ($395,000) and working drawings ($229,000) phases in the amount of 
$624,000, and an increase in the construction phase of $11,670,000.  This increased 
construction phase cost is a result of project refinements identified during the development of 
working drawings, as outlined below. 
 

 The preliminary plan estimate significantly understated costs related to construction 
materials, demolition, hazardous material abatement, permit requirements, site work, 
and the effect of lost productivity due to construction within the secure perimeter. 

 The preliminary plan estimate erroneously omitted costs related to new mechanical, 
electrical and low voltage systems, State Fire Marshal requirements and window 
awnings. 

 The preliminary plan estimate omitted or underestimated costs necessary to administer 
the project such as inspection, construction management, and guarding. 

 Construction contract contingency increased based on the revised construction estimate 
from Inmate-Ward Labor. 

 
CDCR indicated that they required the contracted design firm to replace their in-house 
mechanical, electrical, and plumbing design team due to subpar performance on this project 
and required the contractor to correct all the design errors from preliminary plans.  In addition, 
CDCR reported that in order to ensure that this updated project cost estimate is reasonably 
accurate, they had their Inmate Ward Labor (IWL) program staff review the construction 
drawings from the standpoint of a contractor.  The updated cost estimate of $43,178,000 was 
generated by the IWL program based on their review of the 100 percent working drawings 
documents.  This project’s construction will be performed by IWL. 
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On July 24, 2014, the Department of Finance notified the chairs of the Joint Legislative Budget, 
the Senate Appropriations, and Assembly Appropriations Committees of its intent to approve the 
scope change, and the 20-day notice period expired without any adverse comments. 
 
Funding and Cost Verification 

This project is not within cost. Section 28(a) of Chapter 7 of the Statutes of 2007 (AB 900) 
appropriated $300,000,000 General Fund to the CDCR for capital outlay projects to renovate, 
improve, or expand infrastructure capacity at existing prison facilities. Section 7050(a)(4) of the 
Penal Code further provides this appropriation may be used for the design and construction of 
medication distribution infrastructure improvements at state prison facilities. On September 11, 
2012, the Board established the scope, cost and schedule of the SWMD project, allocating 
$25,338,000 from this appropriation for the design and construction of this project. On October 
18, 2013, the Board approved a scope change, revised project cost and schedule, allocating an 
additional $6,794,000, for a total revised project estimate of $32,132,000. A revised project cost 
estimate was prepared in association with the scope change and completion of working 
drawings.  Based on this new estimate, the current total estimated project cost is $43,178,000, 
an increase of $11,046,000. 
 
$32,132,000 total authorized project costs 

$43,178,000 total estimated project costs 

$32,132,000 project costs previously allocated:  $1,511,000 preliminary plans, $1,306,000 
working drawings, $29,315,000 construction ($18,937,000 contract, $1,325,000 
contingency, $274,000 A&E, $738,000 other project costs, $8,041,000 agency 
retained) 

$11,046,000 project cost increase:  a decrease of $395,000 preliminary plans and $229,000 
working drawings, and an increase of $11,670,000 construction ($12,817,000 
contract, $898,000 contingency, $118,000 other project costs, and $1,841,000 
agency retained, and a decrease of $84,000 A&E) 

 

CEQA 

A Notice of Exemption for this project was filed with the State Clearinghouse on 
October 25, 2012, and the statute of limitations expired on November 29, 2012, without 
challenge. 
 
Real Estate Due Diligence 

Summary of Conditions Letters for this project were completed on July 9, 2013, and no issues 
that would adversely affect the quiet use and enjoyment of the project were identified. 
 
Project Schedule 

Approve preliminary plans  November 2013 
Complete working drawings  July 2014 
Start construction  July 2014 
Complete construction  January 2016 
 
 
Staff Recommendation: Recognize a scope change and revised project costs, and 

approve an augmentation. 
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CONSENT ITEMS 

CONSENT ITEM—5 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
SAN BENITO COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
Department of Corrections and Rehabilitation 

Jail Project 
San Benito County 

 
Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  This project will design and construct an approximately 24,000 
square foot medium security jail facility on approximately 2.6 acres of a greater 21± acres of 
county owned property located in the city of Hollister. This facility will provide approximately 72 
beds and will include housing, program, medical, custody, and administrative space. The new 
building will be dependent on the existing detention facility for several core operational 
components, including food and laundry services. 
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The housing space will be approximately 12,400 square feet and will include 6 dorm style rooms 
with approximately 12 beds per room, dayroom and program space, two multi-
purpose/classrooms, two interview rooms, office space, a central control room, and support 
services space. An enclosed, secure outdoor exercise area will be attached to the new housing.  
 
The healthcare services space will be approximately 1,800 square feet and will include office 
space, an inmate waiting area with restrooms and showers, an examination room, a medical 
supply/records room, a medical cell, a medical treatment ward, and storage space. 
 
The intake and release space will be approximately 5,200 square feet and will include a staff 
lobby, office space, and restrooms; a pre-booking/multi-purpose room; booking processing 
space; a medical exam/interview room; holding, transfer and safety cells; dress-out stations; 
and support services space. This area will also include an exterior sallyport and vehicular 
turnaround driveway. 
 
The administrative space will be approximately 4,400 square feet and will include office space, 
briefing and training rooms, a conference room, a staff break room, support services space, and 
a public lobby with video visitation space. 
 
This project will include, but not be limited to, electrical; plumbing; mechanical; computerized 
heating, ventilation, and air conditioning; security; and fire protection systems; as well as all 
necessary appurtenances. The hard exterior of the facility, composed of concrete and steel for 
long-term durability, will provide the secure perimeter.   
 
During the development of preliminary plans, the county identified potential alternatives for the 
project. Additive bid alternates for additional video visitation, tubular skylights, approximately 
200 additional building square footage at the dayrooms, secured staff parking and fencing, 
relocation of light poles for staff parking, and a 16 foot high security fence in lieu of the currently 
planned 8 foot high fencing. The County has also identified a deductive alternate which would 
replace the current thin-set epoxy terrazzo with quarry tile.  
 
Funding and Project Cost Verification 

This project is within cost.  On May 10, 2013, the Board established the scope, cost, and 
schedule of this project, allocating $15,053,000 of the $854,229,000 lease revenue bond 
financing authority appropriated in section 15820.913 of the Government Code to partially 
finance the design and construction of this project. At the time of establishment, the total 
estimated project cost was $16,571,000. Subsequent to that action, a new project cost estimate 
was prepared in association with the completion of preliminary plans. Based on this revised 
estimate, the current total estimated project cost is $15,846,000, with potential project savings 
of $725,000. 
 

$ 16,571,000 total authorized project cost 

$ 16,571,000 total estimated project cost 

$ 15,053,000 state costs previously allocated:  $605,000 preliminary plans, $695,000 
working drawings, $13,753,000 construction ($12,477,000 contract, 
$523,000 contingency, $128,000 A&E, $625,000 agency retained) 

 state costs adjustment:  a decrease of $35,000 preliminary plans, and an 
increase of $20,000 working drawings and $15,000 construction (a 
decrease of $96,000 contract, and an increase of $96,000 contingency and 
$15,000 A&E) 
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$   1,518,000 local costs previously allocated:  $435,000 acquisition/study, $23,000 
preliminary plans, $82,000 working drawings, $978,000 construction 
($725,000 contingency, $42,000 A&E, $211,000 other project costs) 

 local costs adjustment:  a decrease of $5,000 acquisition/study, an 
increase of $7,000 preliminary plans, and a decrease of $10,000 working 
drawings and $717,000 construction (a decrease of $725,000 contingency 
and an increase of $8,000 other project costs), and $725,000 potential 
project savings 

 
CEQA 

A Notice of Determination was filed with the County Clerk’s office on July 11, 2013, and the 
statute of limitations expired on August 10, 2013, without challenge. 
 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project is in the process of final completion, but staff 
has reviewed it and no issues that would adversely affect the quiet use and enjoyment of the 
project were identified. 
 
Project Schedule 

Approve preliminary plans  August 2014 
Complete working drawings  February 2015 
Start construction   April 2015 
Construction complete  November 2016 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—6 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
SANTA BARBARA COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider: 
 

a) approving preliminary plans 

b) recognizing revised project costs 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
Department of Corrections and Rehabilitation 

Jail Project 
Santa Barbara County 

 
Action Requested 

If approved, the requested action would approve preliminary plans and recognize revised 
project costs. 
 
Scope Description  

This project is within scope.  This project will design and construct approximately 
134,000 square feet (sf) of housing, treatment, and program space on approximately 6 acres of 
the greater 50± acres of county-owned land.  The project will include one new building 
constructed primarily of steel and concrete for long-term durability. This building will house both 
male and female inmates in a mix of medium and maximum security, and will include special 
use beds for mental health and medical purposes. It will also include space for all core 
operational functions. 
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The housing space will consist of approximately 344 beds in three types of units.  A general 
population housing unit will provide approximately 32 administrative segregation beds and 48 
general population beds.  A direct supervision housing unit will have approximately 72 beds and 
an indirect supervision housing unit will be subdivided into a pod configuration with 
approximately 192 beds.  The direct supervision unit and general population unit will also 
include space for an officer’s station, storage, multipurpose room, recreation yard, dayroom, 
interview area, exam area, and staff restroom.  The indirect supervision unit will be rated 
medium or maximum security and each pod will include a multipurpose room, an exercise yard, 
dayroom and an officer’s station.  The medical/mental health housing will include approximately 
32 special use beds for mental health and medical purposes. 
 
The new jail will include appropriate treatment, program, and support services space for, but not 
limited to, health care and dental services, intake and release, vocational and industrial training, 
food preparation, laundry, transportation, maintenance, visitation, administrative and staff 
support space, and records storage. 
 
This project will include, but not be limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; fire protection systems; and approximately 150 parking 
spaces for staff and visitors. In addition, there will be secure fencing surrounding the facility to 
provide grounds security. 

 
Funding and Project Cost Verification 

This project is not within cost.  On December 14, 2012, the Board established the scope, 
cost and schedule of this project allocating $80,000,000 of the $854,000,000 lease revenue 
bond financing authority appropriated in Section 15820.913 of the Government Code to partially 
finance the design and construction of this project.  All of the acquisition/study costs and any 
design and construction costs in addition to this amount will be paid by the county.  At the time 
of establishment, the total estimated project cost was $89,258,000.  Subsequent to that action, 
a new project cost estimate was prepared in association with the approval of preliminary plans.  
Based on this revised estimate, the new total estimated project cost is $91,119,000, which is an 
increase of $1,861,000. 
 

$89,258,000 total authorized project cost 

$91,119,000 total estimated project cost 

$80,000,000 state costs previously allocated:  $543,000 preliminary plans, $2,206,000 
working drawings, and $77,251,000 construction ($64,170,000 contract, 
$4,331,000 contingency, $2,714,000 A&E, and $6,036,000 other project 
costs) 

 state costs adjustment:  an increase of $1,452,000 preliminary plans, and a 
decrease of $103,000 working drawings and $1,349,000 construction (an 
increase of $1,433,000 contract, and a decrease of $952,000 contingency, 
$1,294,000 A&E and $536,000 other project costs)  

$  9,258,000 local costs previously allocated:  $1,002,000 acquisition, $381,000 
preliminary plans, $883,000 working drawings, and $6,992,000 
construction ($3,097,000 contract, $714,000 contingency, and $3,181,000 
other project costs) 

$  1,861,000 local costs increase:  $306,000 acquisition/study and $460,000 preliminary 
plans, a decrease of $206,000 working drawings, and an increase of 
$1,301,000 construction ($499,000 contract and $1,435,000 other project 
costs, and a decrease of $633,000 contingency) 

  



-18- 
SPWB August 13, 2014 Agenda w/Analysis 

 

CEQA 

A Notice of Determination was filed with the County Clerk’s office on March 30, 1998, 
October 22, 1998, and December 7, 2011.  The 30-day statutes of limitation for each expired on 
April 29, 1998, November 21, 1998, and January 6, 2012, respectively, without challenge. 
 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project is in the process of final completion, but staff 
has reviewed it and no issues that would adversely affect the quiet use and enjoyment of this 
project were identified. 
 
Project Schedule 

Approve preliminary plans  August 2014 
Complete working drawings  December 2014 
Start construction  April 2015 
Complete construction  July 2017 
 

Staff Recommendation: Approve preliminary plans and recognize revised project 
costs. 
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CONSENT ITEMS 

CONSENT ITEM—7 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JUVENILE FACILITY PROJECT 
YOLO COUNTY 
 
Authority: Sections 1970 – 1977 of the Welfare and Institutions Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
Department of Corrections and Rehabilitation 

Juvenile Facility Project 
 Yolo County 

 
 
Action Requested 

If approved, the requested action would establish scope, cost, and schedule. 
 
Scope Description 

This project will design and construct a new multi-purpose recreation, programs and visitor 
center facility on approximately 1.54 acres of the greater 37.2± acres of county owned land in 
Woodland, California.  This new facility will be constructed just west of the existing county 
juvenile hall. 
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The project will consist of an approximately 11,900 square foot, free-standing building that will 
be constructed using concrete masonry unit block erected on a concrete foundation. The 
building will include family visitation rooms, multi-purpose program rooms, sally ports, an indoor 
recreation area with a basketball court, a storage room, restrooms, staff areas, an electrical 
room, a mechanical room, and a lobby with a reception area. 
 
This project will include, but is not limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; digital cameras; and fire protection systems, as well as 
minor landscaping and pavement for building access.  
 
Funding and Project Cost Verification 

Section 1973 of the Welfare and Institutions Code appropriates $300,000,000 lease revenue 
bond financing authority to partially finance the construction of local youthful offender 
rehabilitative facilities.  Award of this funding to individual counties is administered through the 
Board of State and Community Corrections (BSCC).  BSCC has conditionally awarded 
$4,785,000 from this appropriation to Yolo County for this project.  All of the acquisition/study 
and design costs and any construction costs in addition to this award amount will be paid by the 
county.  This action would allocate $4,785,000 of the $300,000,000 appropriated in 
Section 1973 of the Welfare and Institutions Code to complete construction of this project. 
 
$6,883,000 total estimated project cost 

$4,785,000 state costs to be allocated:  construction ($4,588,000 contract and $197,000 
contingency) 

$2,098,000 local costs to be allocated:  $222,000 acquisition/study, $337,000 
preliminary plans, $337,000 working drawings, and $1,202,000 construction 
($262,000 contingency, $140,000 A&E, and $800,000 other project costs) 

CEQA 

Environmental review and the appropriate CEQA documentation will be completed prior to 
seeking approval of preliminary plans. 
 
Real Estate Due Diligence 

Real estate due diligence review for this project will be completed prior to seeking approval of 
preliminary plans. 
 
Project Schedule 

Approve preliminary plans  November 2014 
Complete working drawings  May 2015 
Start Construction  September 2015 
Complete construction  January 2017 
 
 
Staff Recommendation: Establish scope, cost, and schedule. 
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CONSENT ITEMS 

CONSENT ITEM—8 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 
ADULT LOCAL CRIMINAL JUSTICE FACILITY PROJECT 
STANISLAUS COUNTY 
 
Authority: Sections 15820.92 – 15820.926 of the Government Code 
 
 
Consider establishing scope, cost, and schedule 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—8 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 
Stanislaus County 

 
 
Action Requested 

If approved, the requested action would establish the project scope, cost and schedule. 
 
Scope Description 

This project will design and construct a new Reentry and Enhanced Alternatives to Custody 
Training Center adjacent to an existing jail.  The project will be constructed on approximately 
3.5 acres of the greater 127± acres of county-owned land at the Stanislaus County Public 
Safety Center in the City of Ceres.  This new facility will be dependent on the adjacent, existing 
jail for several core operational components, including main kitchen; laundry; offender intake, 
release, and transportation; and staff support services. 
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The new building will provide a public lobby and reception area, administration space, a 
processing area, classrooms, a multipurpose room, counseling rooms, housing for up to 
approximately 288 adult offenders in secure transitional housing units, and all necessary 
circulation and common space.  The housing units will include a secure sally port, a security 
control center, video visitation, a re-therm kitchen, secure dayrooms, outdoor recreation space, 
and showers and toilets.  They will also include numerous programs and training rooms for adult 
education, religious services, counseling, self-help classes, mental health evaluations/classes, 
and other life-skills and job/career preparation programs. 
 
The project will also include, but is not limited to, electrical; plumbing; mechanical; computerized 
heating, ventilation, and air conditioning; security; and fire protection systems, as well as 
security fencing and additional staff and visitor parking. 
 
Funding and Project Cost Verification 

Section 15820.922 of the Government Code appropriates $500,000,000 lease revenue bond 
financing authority to partially finance the design and construction of adult local criminal justice 
facilities.  The initial allocation of this funding to counties was administered by the Board of State 
and Community Corrections (BSCC) through a competitive public process.  The BSCC has 
conditionally awarded $40,000,000 from this appropriation to Stanislaus County for this project.  
All acquisition/study and any design and construction costs in addition to this amount will be 
paid by the county.  This action would allocate $40,000,000 from this appropriation to complete 
design and construction of this project. 
 

$44,695,000 total estimated project cost 

$40,000,000 state costs to be allocated:  $1,359,000 performance criteria and concept 
drawings and $38,641,000 design-build ($32,550,000 contract, $3,255,000 
contingency, $281,000 A&E, $524,000 other project costs and $2,031,000 
agency retained items) 

$  4,695,000 local costs to be allocated:  $587,000 study, $843,000 performance criteria 
and concept drawings, and $3,265,000 design-build ($125,000 A&E and 
$3,140,000 other project costs) 

 
CEQA 

A Notice of Exemption was filed with the County Clerk on October 16, 2013, and the statute of 
limitations expired on November 20, 2013, without challenge. 
 
Due Diligence 

Real estate due diligence for this project is currently under review and will be completed prior to 
seeking approval of performance criteria and concept drawings. 
 
Project Schedule 

Approve performance criteria and concept drawings  September 2015 
Start Construction        March 2016 
Complete Construction      February 2018 
 
 
Staff Recommendation: Establish scope, cost, and schedule. 
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ACTION ITEMS 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
FRESNO AND KINGS COUNTIES 
158 Parcels listed in Exhibit A 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
  Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
  Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 

 
Consider approving site selection of 158 parcels in full and/or in part. 
 
 

Exhibit A of Action Item 1 

Construction Package 1C - Fresno County 

Parcel Number  

High Speed Rail Authority Assessor 

FB-10-0274 330-211-06U 

Construction Package 2-3 - Fresno County 

E American Ave to E Mountain View Ave 

Parcel Number  

High Speed Rail Authority Assessor 

FB-10-0284 334-010-11MU 

FB-10-0301 334-250-59S 

Construction Package 2-3 - Fresno County 

E Mountain View Ave to Kings County Line 

Parcel Number  

High Speed Rail Authority Assessor 

FB-10-0744 385-081-18S 

FB-10-0744 385-081-14S 

FB-10-0743 385-081-15S 

FB-10-0742 385-081-20S 

FB-10-0412 385-081-21 

FB-10-0436 385-081-22 

FB-10-0415 385-081-27 

FB-10-0414 385-081-26 
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Exhibit A of Action Item 1 Continued 

Authority Parcel Number Assessor Parcel Number 

FB-10-0413 385-081-25 

FB-10-0410 385-081-13 

FB-10-0411 385-081-19 

FB-10-0416 385-081-28 

FB-10-0417 385-081-29 

FB-10-0437 385-081-34S 

FB-10-0418 385-081-30 

FB-10-0723 385-110-72 

FB-10-0432 385-110-71 

FB-10-0420 385-110-06 

FB-10-0433 385-110-80 

FB-10-0428 385-110-48 

FB-10-0429 385-110-49 

FB-10-0435 385-010-02U 

FB-10-0427 385-110-38 

FB-10-0439 385-010-09U 

FB-10-0439 385-010-08U 

FB-10-0439 385-010-03U 

FB-10-0446 385-010-12S 

FB-10-0724 385-200-19 

FB-10-0725 385-200-11 

FB-10-0448 385-200-12U 

FB-10-0452 385-140-16 

FB-10-0454 385-140-20 

FB-10-0443 385-140-24S 

FB-10-0445 385-170-33 

FB-10-0455 385-170-40S 

FB-10-0451 385-170-06S 

FB-10-0727 385-170-50 

FB-10-0726 385-180-22 

FB-10-0444 385-170-08 

FB-10-0449 385-170-51 

FB-10-0729 385-170-47S 

FB-10-0449 385-170-52 

FB-10-0728 385-170-11 

FB-10-0739 056-020-64S 
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Exhibit A of Action Item 1 Continued 

Authority Parcel Number Assessor Parcel Number 

FB-10-0465 385-180-27 

FB-10-0730 385-180-28S 

FB-10-0467 385-180-29S 

FB-10-0469 385-180-36S 

FB-10-0465 385-180-50S 

FB-10-0465 385-180-31S 

FB-10-0466 056-020-08S 

FB-10-0457 056-020-63S 

FB-10-0462 056-030-39S 

FB-10-0462 056-030-41S 

FB-10-0461 056-030-40S 

FB-10-0461 056-030-38S 

FB-10-0474 056-030-47S 

FB-10-0460 056-030-24S 

FB-10-0477 056-030-58S 

FB-10-0475 056-030-51S 

FB-10-0731 056-030-52S 

FB-10-0476 056-030-55S 

FB-10-0471 056-030-42S 

FB-10-0472 056-030-43S 

FB-10-0473 056-030-44S 

FB-10-0458 056-030-11 

FB-10-0459 056-030-10S 

FB-10-0478 056-080-12S 

FB-10-0479 056-090-15S 

FB-10-0480 056-090-09 

Construction Package 2-3 - Kings County 

Fresno County Line to Highway 198 

Parcel Number  

High Speed Rail Authority Assessor 

FB-16-0001 002-060-016 

FB-16-0002 002-060-027 

FB-16-0013 002-120-050 

FB-16-0017 002-120-066 

FB-16-0018 002-120-067 

FB-16-0019 002-120-068 
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Exhibit A of Action Item 1 Continued 

Authority Parcel Number Assessor Parcel Number 

FB-16-0012 002-120-048 

FB-16-0020 002-120-069 

FB-16-0006 002-120-031 

FB-16-0011 002-120-047 

FB-16-0010 002-120-046 

FB-16-0007 002-120-034 

FB-16-0008 002-120-036 

FB-16-0024 002-150-057 

FB-16-0021 002-150-022 

FB-16-0025 002-150-025 

FB-16-0028 002-150-050 

FB-16-0027 002-150-043 

FB-16-0026 002-150-027 

FB-16-0039 002-190-002 

FB-16-0022 002-150-068 

FB-16-0023 002-150-069 

FB-16-0029 002-160-004 

FB-16-0038 002-190-001 

FB-16-0036 002-200-039 

FB-16-0037 002-200-040 

FB-16-0034 002-190-016 

FB-16-0033 002-190-009 

FB-16-0032 002-190-008 

FB-16-0041 002-190-005 

FB-16-0043 014-020-004 

FB-16-0044 014-020-016 

FB-16-0031 002-190-007 

FB-16-0030 002-190-006 

FB-16-0042 014-020-002 

FB-16-0271 014-020-003 

FB-16-0052 014-020-001 

FB-16-0040 014-020-020 

FB-16-0053 014-020-006 

FB-16-0047 014-060-038 

FB-16-0048 014-060-039 

FB-16-0046 014-060-037 
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Exhibit A of Action Item 1 Continued 

Authority Parcel Number Assessor Parcel Number 

FB 16-0046 014-060-059 

FB-16-0054 014-020-012 

FB-16-0272 014-060-049 

FB-16-0055 014-060-001 

FB-16-0051 014-060-050 

FB-16-0049 014-060-043 

FB-16-0050 014-060-044 

FB-16-0061 014-060-033 

FB-16-0064 014-090-034 

FB-16-0060 014-060-020 

FB-16-0045 014-060-034 

FB-16-0059 014-060-006 

FB-16-0140 014-090-022 

FB-16-0062 014-090-002 

FB-16-0056 014-090-035 

FB-16-0063 014-090-007 

FB-16-0058 014-090-042 

FB-16-0057 014-090-041 

FB-16-0071 014-130-058 

FB-16-0072 014-130-062 

FB-16-0069 014-090-024 

FB-16-0068 014-130-074 

FB-16-0070 014-130-007 

FB-16-0141 014-130-052 

FB-16-0141 014-130-084 

FB-16-0141 014-130-085 

FB-16-0141 014-130-086 

FB-16-0141 014-130-087 

FB-16-0141 014-130-088 

FB-16-0144 014-260-021 

FB-16-0144 014-260-094 

FB-16-0145 014-260-029 

FB-16-0120 014-260-087 

FB-16-0119 014-260-078 

FB-16-0142 014-260-001 

FB-16-0118 014-260-066 

FB-16-0139 014-390-017 
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Exhibit A of Action Item 1 Continued 

Authority Parcel Number Assessor Parcel Number 

FB-16-0138 014-390-016 

FB-16-0137 014-390-015 

FB-16-0136 014-390-014 

FB-16-0135 014-390-013 

FB-16-0134 014-390-012 

FB-16-0133 014-390-011 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ACTION ITEMS 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno and Kings County 

Action Requested 

If approved, the request action would approve site selection of 158 parcels in full and/or in 
part.   
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 130 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, and 
the construction of dozens of grade separations, and multiple bridges and viaducts.  The IOS-1, 
also referred to as the First Construction Segment, is the first construction phase of the High 
Speed Train System (HSTS).  The HSTS consists of Phase 1, which would provide 520 miles of 
the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, which would 
extend the system to Sacramento and San Diego. 
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Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and Chapter 
25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction Fund for 
acquisition of approximately 1,100 parcels and the construction of the 130-mile IOS-1.     
 
Background 

Because of the geographical size of the HSTS, the environmental work for the HSTS was 
divided into multiple station-to-station geographical segments, two of which are Merced to 
Fresno and Fresno to Bakersfield.  The 130 miles of the IOS-1 is broken into four construction 
packages, with the first construction package further divided into components A, B, and C.  The 
first two components, A and B, of Construction Package 1 lie fully within the Merced to Fresno 
segment and on January 11, 2013, June 14, 2013, July 12, 2013, November 8, 2013, and 
December 13, 2013, June 13, 2014 the State Public Works Board (Board) approved site 
selection for a combined 410 parcels within Construction Package 1A and 1B that would provide 
a corridor extending approximately 24 miles from Avenue 17 east of the City of Madera to Santa 
Clara Street in the City of Fresno.   
 
 In addition to the Construction Package 1A and 1B parcels, at the April 11, 2014 meeting, 
144 parcels within Construction Package 1C were approved for site selection, and on May 9, 
2014, 141 parcels  within Construction Package 2-3 were approved for site selection.  These 
two actions extended the corridor an additional 13 miles to East Mountain View Avenue.   
 
Of the 158 parcels that are the subject of this site selection request, one parcel is within 
Construction Package 1C, as further design refinement identified the need for a temporary 
construction easement.  Two parcels, one a railway easement and the other an alternative 
assessor parcel number, are within the portion of Construction Package 2-3 that was site 
selected at the May 9, 2014 PWB meeting.  The remaining 155 parcels lie within the next 
estimated 18 miles of the corridor, extending from E Mountain View Avenue in Fresno County to 
Highway 198 in Kings County.   
 
All of the parcels subject to this site selection lie within the Fresno to Bakersfield segment.  For 
this segment, the CEQA Notice of Determination was filed on May 8, 2014 and the associated 
Federal Record of Decision was released by the Federal Railroad Administration on June 27, 
2014, thereby completing the NEPA process. Consistent with corridor based projects, minimal 
real estate due diligence has occurred to date as the alignment determines which properties 
must be acquired and any abatement or title issues will be resolved during or shortly after 
acquisition.   
 
Site selection for a transportation corridor, highway or rail alignment differs from traditional single-
parcel Board requests.  Parcels required for highway and rail alignments involve several miles 
comprising a longitudinal corridor, rather than a single, specific parcel where other location 
options may be considered.  Because of the type of infrastructure for this project it is not possible 
to simply reject a parcel and move to the right or left.  For instance, a high-speed train travelling at 
200+ miles per hour requires 4 to 5 miles to perform a 90-degree turn.  The alignment, as 
determined through the environmental processes, determines the sites that must be acquired.  As 
is the case with this request, many of the sites selected reflect a need for road realignments and 
grade crossings necessary to ensure the safety of the train system. 
 
 
Staff Recommendation: Approve site selection of 158 parcels in full and/or in part.  
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ACTION ITEMS 

ACTION ITEM—2 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
FIVE PROPERTY CONDEMNATIONS 
FRESNO AND MADERA COUNTIES 
Multiple Parcel Numbers 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
  Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
  Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
  Section 15854 of the Government Code 
 
 
Consider the adoption of Resolutions of Necessity authorizing the use of eminent 
domain (condemnation) to acquire the following properties: 
 

1. Valero Property (Fresno County) 
Assessor Parcel Number 509-080-11  
Authority Parcel Number MF-10-0078-1 

2. Patel Property (Fresno County) 
Assessor Parcel Number 450-280-02  
Authority Parcel Numbers FB-10-0077-1, FB-10-0077-2, FB-10-0077-3 
 

3. Sun Maid Furniture Company Property (Fresno County) 
Assessor Parcel Number 467-030-17  
Authority Parcel Number FB-10-0139-1 

 
4. Peters Property (Fresno County) 

Assessor Parcel Number 450-273-26  
Authority Parcel Number FB-10-0075-1 
 

5. Pacific Orchards Property (Madera County) 
Assessor Parcel Numbers 048-200-002, 048-200-003, and 048-200-008  
Authority Parcel Numbers MF-20-0899-1, MF-20-0899-2, MF-20-0899-01-01, 
MF-20-0900-1, MF-20-0900-2, MF-20-0900-3, MF-20-0900-01-01, MF-20-1021-1, and 
MF-20-1021-01-01 
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ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno County 

 

Action Requested 

If approved, the requested action would approve adoption of five Resolutions of 
Necessity authorizing the use of eminent domain (condemnation) to acquire properties 
totaling approximately 20.1 acres located in Fresno and Madera Counties. 
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 130 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, 
construction of a bridge over the San Joaquin River, several grade separations, and two 
viaducts.  The IOS-1 is the first construction phase of the High Speed Train System (HSTS).  
The HSTS consists of Phase 1, which would provide 520 miles of the HSTS extending from San 
Francisco to Los Angeles/Anaheim, and Phase 2, which would extend the system to Sacramento 
and San Diego. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and Chapter 
25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction Fund for 
acquisition of approximately 1,100 parcels and the construction of the 130-mile IOS-1.   
 
Background  

In order to adopt a Resolution of Necessity that is required to initiate the eminent domain 
(condemnation) proceedings, the Board must consider that the following conditions have been 
met: 

(A) The public interest and necessity require the project; 

(B) The project is planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury; 

(C) The property sought to be acquired is necessary for the project; and, 

(D) The offer required by Government Code section 7267.2 has been made to the owner 
or owners of record.   

 
In 2008 the voters of California approved Proposition 1a, authorizing monies from the 
High-Speed Passenger Train Bond fund in support of this Project, in 2009 and 2010 the federal 
government approved funds in support of the portion of this Project extending from San 
Francisco to Anaheim, and in 2012 and 2014, through Chapter 152, Statutes of 2012 and 
Chapter 25, Statutes of 2014, the Legislature appropriated funds for the acquisition and design-
build phases of the IOS-1 of the Project, extending from Madera to near Bakersfield. 
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The Property Acquisition Law, commencing with Section 15850 of the Government Code, 
authorizes the Board to select and acquire in the name of the State of California (State) with the 
consent of the State agency concerned, the fee or any lesser right or interest in any real 
property necessary for any State purpose or function.  This law also authorizes the Board to 
acquire property by condemnation, in the manner provided for in Title 7 (commencing at section 
1230.010) of Part 3 of the Code of Civil Procedure.   
 
Each of the five properties is within the right of way for IOS-1and was site-selected at the 
January 11, 2013 Board meeting.  This site selection took place after an extensive environmental 
review process that led to the selection of a preferred alignment.  The preferred alignment has 
been approved by both the High Speed Rail Authority Board and the Federal Railroad 
Administration.  Acquisition of this property will allow the High Speed Rail Authority to move 
forward with construction of the HSTS.   
 
Between April 2013 and May 2014, the various owners were provided with a first written offer to 
purchase the subject property, as required by Government Code section 7267.2.  Negotiations 
to acquire the property have been unsuccessful to date, thereby precipitating the need to adopt 
a Resolution of Necessity to authorize the use of eminent domain.   
 
On July 28, 2014, Notices of Intent to adopt a Resolution of Necessity were mailed to the 
respective property owners.  This notice was sent in accordance with Code of Civil Procedure 
section 1245.235.   
 
Property Specific Information: 

 
1. Valero Property (Fresno County) 

Assessor Parcel Number 509-080-11  
Authority Parcel Number MF-10-0078-1 

This property, which includes an active gas station, is located at 4510-4514 W. Shaw 
Avenue in the City of Fresno.  The requested action is necessary in order to acquire a 
temporary construction easement for a 0.10 acre portion of this property.  This easement is 
necessary for roadway improvement associated with the Shaw Avenue grade separation.   

2. Patel Property (Fresno County) 
Assessor Parcel Number 450-280-02  
Authority Parcel Numbers FB-10-0077-1, FB-10-0077-2, and FB-10-0077-3 

This property, which includes a motel, is located at 1407 N. Motel Drive in the City of 
Fresno.  The requested action is necessary in order to acquire a portion of the property 
consisting of 0.20 acres in fee and 0.04 acres as a temporary construction easement.  This 
property is necessary for both the Golden State Boulevard realignment and high-speed rail 
track bed between North West Avenue and West Olive Avenue. 

3. Sun Maid Furniture Company Property (Fresno County) 
Assessor Parcel Number 467-030-17  
Authority Parcel Number FB-10-0139-1 

This property, which includes a vacant industrial building and parking, is located at 1152 G 
Street in the City of Fresno.  The requested action is necessary in order to acquire 0.89 
acres in fee.  This property is needed for the high-speed rail line between Fresno Street and 
Mariposa Street.   

PROPERTY PULLED 
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4. Peters Property (Fresno County) 
Assessor Parcel Number 450-273-26  
Authority Parcel Number FB-10-0075-1 

This property, which includes vacant land and nine parking spaces, is located at Northeast 
Corner of East Belmont Avenue and North Harrison Avenue in the City of Fresno.  The 
requested action is necessary in order to acquire 0.33 acres in fee.  This property is needed 
for roadway improvements associated with the East Belmont Avenue grade separation.    

5. Pacific Orchards Property (Madera County) 
Assessor Parcel Numbers 048-200-002, 048-200-003, and 048-200-008  
Authority Parcel Numbers MF-20-0899-1, MF-20-0899-2, MF-20-0899-01-01, 

MF-20-0900-1, MF-20-0900-2, MF-20-0900-3, MF-20-0900-01-01, MF-20-1021-1, and 
MF-20-1021-01-01 

This property, which includes an almond orchard, is located at 33499 Avenue 7 in Madera 
County.  The requested action is necessary in order to acquire a portion of the property 
consisting of 18.49 acres in fee, of which 16.10 acres are for project requirements and 2.39 
acres are uneconomic remainders.  This property is needed for both the Avenue 7 grade 
separation and the high-speed rail alignment between Avenue 7 and the North/South portion 
of Road 33. 

 
 
Staff Recommendation:  Approve the adoption of Resolutions of Necessity authorizing 

the use of eminent domain (condemnation) to acquire four 
properties (not including Sun Maid Furniture Company 
Property) totaling approximately 19.2 acres  located in Fresno 
and Madera Counties. 
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OTHER BUSINESS 

 

NONE 
 

REPORTABLES 

 

To be presented at the meeting.  

 


